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Abstract  
The research aims to identify common attributes of world-class conductors of symphonic 
orchestras and managers of multicultural projects involving highly skilled personnel. 
Additionally, the research will focus on aspects from this comparison, which could potentially 
enrich existing project management models, methods or tools. A further aim is to identify 
opportunities to organise or orchestrate highly skilled multicultural project teams to manage 
cultural interference effectively.  
The different cultural backgrounds of project team members can lead to problems in social 
interaction. Social interaction has been found to have a direct impact on outcomes delivered 
by project teams (see e.g. Bouncken (2009), Hong and Boyd (2010), IT Cortex (2012a), IT 
Cortex (2012b), Kerzner (2013)). A rich body of academic literature addresses these 
problems, predominantly however from a post project perspective (see e.g. Williams and 
Kendrick (2011)). Further research is required to consider how, from a pre-project 
perspective, these problems could be avoided, rather than dealing with them retrospectively. 
This research seeks to demonstrate how the work of world-class conductors can be compared 
to the work of managers of highly skilled multicultural projects. How, for example, could the 
comparison be used to enrich project management models, methods or tools? Additionally, 
what opportunities exist to improve the effective management of cultural interference by 
organising or orchestrating highly skilled multicultural project teams?  
There is an assumption that orchestrating highly skilled multicultural project teams is more 
complex than managing homogeneous low-skilled project teams, because intellectual and 
cultural difference add an additional dimension to management (see e.g. McCann and 
Margerison (1989)). However, it has become apparent that there is no a specific and universal 
way of orchestrating highly skilled multicultural project teams (see e.g. Edmondson (2012)). 
The perceptions and interpretations of project members are affected by cultural factors (theirs 
and that of the context), which leads to different decisions and behaviours (see e.g. Hofstede 
(2001)). 
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Such cultural differences affect approaches to managing highly skilled multicultural project 
teams or interactions within these teams (see e.g. Hofstede (1980)). Furthermore, this has a 
direct impact on the outcome of the projects (see e.g. Bouncken et al. (2008)).  
During the research journey, the use of the metaphorical device of the orchestral conductor 
has changed from a means of illustration to an academic research approach. This is because a 
metaphorical comparison allows the combining of knowledge from different disciplines. The 
discipline of conducting originates from the science of ‗art‘ and music performance and 
production in particular, whilst the discipline of project management has developed from 
economics. Like project managers, conductors use tools to interact with team members 
(musicians). By studying the conductors‘ tools and behaviours, this study will develop a new 
understanding of how project managers can improve their project management.  
A brief literature search on statements such as ―What are the qualities of a good conductor?‖ 
reveals differing perspectives. These perspectives make clear that beyond the competence to 
read notes, understand music, a knowledge of instruments, etc., a good conductor requires 
additional soft skills such as emotional intelligence (see e.g. Abbas (2013)).  
The use of metaphor-based analysis can be seen as an innovation in qualitative analysis 
methods (Sharp et al., 2005). Gentner (1983) pointed out that a metaphor can be seen as a 
structural mapping of knowledge from a base domain to a target domain. Thus, this approach 
serves as a mechanism to develop a depiction of a set of relations. To achieve this, data 
analysis will be based on an open-ended inductive process, where the aim is to build up a 
theory. A preliminary task is to critically validate existing project management methods, tools 
and personal soft skills as cited for a project manager with the findings derived from 
conductors and musicians in orchestras. The use of semi-structured interviews serves to 
identify parallels and comparable attributes (Given, 2008). These parallels and attributes will 
be used to develop clusters applicable to both contexts. The use of metaphor in interpreting 
the qualitative data requires a three-step process for the analysis of the interview data (Sharp 
et al., 2005). Firstly, to identify the initial mappings to verify that the particular metaphor is 
likely to be useful; secondly, to seek confirmatory mappings to endorse that the metaphor 
supports existing observations about project management and thirdly to use properties of the 
metaphor to explore further findings. This process was developed by Sharp et al. (2005) and 
was successfully used in qualitative research based on metaphor. The emphasis in this 
approach is vested in an explorative stage, which seeks to explore the properties of the 
metaphor within the qualitative data. 
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